

Adopting a QCA Approach to Investigating the Risks involved in Megaprojects from Auditing Perspective

Liang Ma,¹ Bing Zhang,² Miao Cui² and Ruoyu Jin³

¹ School of Management, Shanghai University, Shanghai 200444, China

² College of Civil Science and Engineering, Yangzhou University, Yangzhou 225127, China

³ School of Environment and Technology, University of Brighton, BN2 4GJ, UK

Correspondence should be addressed to Bing Zhang; glzhangbing@126.com

There is an increase of megaproject construction worldwide. At the same time, risks involved in megaprojects have also become a wide concern. Extending from the macro level of qualitative analysis focusing on complexity, politics and morality, the research conducted the microscopic empirical analysis on twenty-two typical cases by adopting the quality comparative analysis (QCA) from the auditing perspective. Different from the traditional analysis method taking each causation as independent variable, the results in the study revealed that there was complex multiple concurrent causation among eight conditions, additionally, the configuration of those would be divided into six types, among which, the coverage of the three types, namely project management risk, preliminary and construction risk, and tendering and contract management related risk, was almost eighty percent. Finally, megaproject risks in China was caused by complicated and changeable combination conditions, which would provide a new breakthrough for seeking analyzing megaproject risks through this quantitative analysis method, and indicate the researchers and practitioners to control the megaproject risks from a more systematic way.

1. Introduction

As a special means of economic control, megaproject auditing provides an opportunity to uncover those misconduct issues by financial and compliance audits, which detect and combat those unethical practices in those megaprojects, to ensure fundamental project principles with appropriate practices. Megaproject auditing is a cornerstone of good megaproject governance, which is an “immune system” and watchdog of megaprojects. It plays a significant role in improving the ability of megaproject management, preventing the risks, and ensuring fundamental project management principles among megaproject design, tender, construction and settlement phase [1]. Furthermore, it helps public organization achieve accountability and integrity, as well as improve operation [1].

In China, with megaproject construction entering a new era of “the biggest investment boom in history”, the whole nation has been emphasizing the importance of megaproject auditing [2]. However, unlike some other developed countries that place significant importance to the performance audit, China’s megaproject auditing play an important role in oversight and insight of

megaproject, and many misconduct and its risks are disclosed, i.e. auditing shows that over one third of megaproject investment from 1991 to 1995 was ineffective [3]. For example, in the Beijing-Shanghai high-speed railway, the intercepting embezzlement funds, unstandardized procurement, the idle construction materials and unpaid labor services were discovered with amount over 10 billion Yuan [4].

Thus, although megaproject auditing is the post-mortem supervision, it could supervise and manage megaprojects effectively, prevent the emergence of misconduct risk, further improve the investment efficiency of audit supervision. More importantly, megaproject auditing is no longer a matter of reviewing misconduct but could also analyze the cause and typology of the misconduct problems, which could gradually develop from traditional auditing to the modern performance audit. However, there is still a “black box” for systemic classification of megaproject risks through auditing, and the existing classification guidelines always focus on one aspect, such as quality, investment or corruption. Furthermore, to uphold auditing megaprojects, it is suggested to measure its functions and effect, especially the relationship of the megaproject risk and its effect from auditing.

It is indicated that with the whole world entering a new “tera age” of megaprojects [5], more attention has been paid on the discussion of megaproject auditing risk. Most the exiting literature is based on the authors’ experience from observation and theoretical induction according to individual case analysis. However, due to lack of representativeness and the results are not universal, their conclusion is not suitable for a wider implication because it cannot handle multi-case analysis, so individual case analysis has fallen far short of the research needs. Furthermore, to reveal the mechanism of megaproject risks, the conventional statistical analysis is not enough, neither could not explain the complex causality. Therefore, a holistic and systematic approach is needed to explore the complex interaction between those risks .

The paper contributes several ways to give a more systematic analysis on the risks of Megaprojects. First, the research is based on the deep analysis of auditing reports from government instead of observation and theoretical induction, makes the result more objective and valuable. Second, twenty-two typical cases are analyzed by QCA method, combining the qualitative case study and quantitative statistical analysis together, makes the methodology more reasonable and advanced than the previous studies. Third, different from the independent relationship analysis between the single variables with result dependent variables, the research integrates complicated and changeable combination conditions, more comprehensive influencing factors have been identified. The study revealed that there was complex multiple concurrent causation among eight conditions for megaproject risk, additionally, the configuration of those would be divided into six types, among which, project management risk, preliminary and construction risk, and tendering and contract management related risk, was almost eighty percent.

The paper also effectively faces up to the practical concerns. The government and owners should pay more attention to control the risks in project process management, enhance the effectiveness of preliminary and construction management period, design transparent and strict regulations for tendering and contract management, they should distribute more human and technology resources to these facets. The study also indicates the contractors and designers from the industries that risks should be monitored and controlled by integrated methods since the risk types are diverse and many factors may interconnect during the life cycle of megaproject. All the entities in the market should work together to handle the various risks from Megaprojects.

2. Literature Review

2.1. Megaproject Risk.

Megaproject, as multi-actor and multi-technology constellations [6], considered to be the most complex of all different types of projects, is a large-scale project characterized by uncertainty and ambiguity [7]. Due to its high volume of investment, great community involvement, complex decision-making processes and many stakeholders involvement, megaproject is the wild beasts in the project world and hard to tame [8, 9], and those projects are exposed to high levels of risks [10]. Many megaprojects such as airport, bridge, and highway are usually money pits where funds are simply 'swallowed up' without delivering sufficient returns as a result of unbalanced subjective beliefs and information in assessing risks and uncertainties, and taking corrective actions to effectively control and manage the identified risks at the right time [11]. So identifying and analyzing megaproject risks is currently considered a mandatory part for its great impact on megaproject [8]. With the expansion of size and scale, the associated megaproject risk would increase [12].

Identifying megaproject risks is particularly effective for risk management. Bruzelius and Rothengatter [13] proposed four megaproject risk categories, namely cost risk, demand risk, financial market risk, and political risk, Bing et al. [14] proposed a distinction of megaproject risks between macro, meso, and micro levels. Little [15] developed a wider classification which included political risks, construction risks, operation and maintenance risks, legal and contractual risks, and financial risks. Within the misconduct risk for megaproject, three main illegal behavior risks are lack of supervision, imperfect laws and regulations, and lack of enterprise internal management. Risk analysis, construction on-site management, the usage of constructive funds, tendering and bidding phase and environmental protection are the four most influences [16].

2.2. Megaproject Auditing

Auditing plays a key role in helping understand risks and initiate risk assessments, including identifying, assessing, and managing risks, ensuring that the audit resources are used effectively to address the areas of greatest exposure [1]. The nature of risks identified would vary according to the audit objective, audit may look 'upstream' to how decisions are made within government departments and agencies, or look 'downstream' to how services are delivered and perhaps trick to prove a causal link between audit and performance. Megaproject auditing provides an opportunity to uncover the challenges and risks encountered in execution phases, including project governance, activities, cost estimations and so on [10].

In China, the megaproject auditing is mainly paying attention on compliance of construction project, the cost authenticity, budget execution, accounting statements supervision and examination, the key points of megaproject auditing includes decision making and supervision of budget and bidding procedure [17]. For example, the Guidelines on Synchronous Prevention of Auditing Risk in Megaprojects of Foshan City involved nine risk areas including tendering and bidding procedure, subcontracting and change management. Furthermore, 38 supervision points were also listed [18]. Its work modes were mainly in three types: governmental auditing, internal auditing and social auditing [19].

Megaproject auditing is a complicated activity, involving many units and personnel with complicated procedures, especially the variety of problems. Therefore, identifying and assessing

risk of megaproject is a basic element for auditing. However, the existing megaproject risk classifications remain insufficient to identify types of risks in practice. Specifically, those analyses often lack context and systematization. There is limited evidence of a consensus on risk classification in literature. Those classifications are merely a guide to risk identification [8]. Furthermore, the most commonly employed methodology for analyzing megaproject risk is case study, which represented over 40 percent of articles, of which 67.65 percent are a single case study [8].

3. Research Method and Data Description

3.1. QCA Method.

There are some well-known difficulties in empirical research on megaproject risks via auditing. Firstly, it is difficult to obtain real data; Secondly, the public data is often fragmented and difficult to analyze systematically because of selective bias. The current research leans towards the qualitative aspects. It aims to provide a feasible way by selecting the multiple typical cases published by authorities.

Considering megaproject risks are generally complex causal system. Its cause mechanism is complex. There are numerous factors contributing to megaproject risks. Previous research [20, 21] based on qualitative discussion mostly failed to provide a comprehensive explanation. It is important to find a new and effective way to explore the gap of causation path of serious megaproject risks via auditing. The use of qualitative comparative analysis (QCA) in management research highlights that the complexity of management phenomena contains parsimonious causal paths that research can unveil. Thus, QCA can improve the understanding of management realities while preserving their holistic nature [22]. For the above reasons, this research use QCA method to understand the influence factors and formation mechanism of megaproject risks via auditing, which could combine the advantages of qualitative and quantitative analysis. China's first megaproject auditing report was published in 2005, in the past ten years, its tasks and priorities on megaproject auditing of National Audit Office have taken place, although the identified megaproject risks via auditing have multiple orientations, the compliance auditing is still the focus and priority of the megaproject auditing [23]. Megaproject risks discovered by auditing could combine a diversity of occurrence paths and the same adoption result, there may be multiple equifinal causal chains that lead to the same compliance auditing results, which is more suitable for QCA method. Although this research adopts the multi-case analysis, the case sample can not size up to the level of the large sample, this would be hard to get solid results by statistical method, so considering QCA is good at small sample analysis between 10 and 40 cases for deep understanding of actual phenomenon with combination of quantitative statistical analysis and qualitative analysis [24]. the aims of QCA method is to find out the causal relationships between the conditional configuration and the result through case comparison, answering which configuration of condition can lead to the expected result and which configuration could induce results in the absence with considering the inter-dependence of influencing factors.

QCA methods constitute promising methodological tools addressing the gap between variable-oriented and case-oriented research [25]. There are three main analysis methods in QCA, namely crisp set QCA (csQCA), fuzzy set QCA (fsQCA) and multi value QCA (mvQCA), among which csQCA is the first QCA technique developed and the most widely used so far [26].

csQCA is a comparative case-oriented research technique based on set theory and Boolean algebra, aiming to develop explanatory models on the basis of a systematic comparison of a limited number of cases (less than 100), and its conditions range from 2 to 13, so csQCA could integrate the best features of the case-oriented approach with the best features of the variable-oriented approach [27]. This research applies csQCA to analyze the megaproject risks via auditing, which would reveal the complex relationships of risks in the conditions of multivariate and multi-dimension, and achieve scientific method support for megaproject risk analysis.

3.2. Data Selection. In recent years, with the increasing emphasis on megaproject auditing at the national level in China, a large number of typical megaproject auditing reports have been published, especially the megaproject auditing report issued by National Audit Office, those auditing reports usually consists of three parts, that is megaproject implementation and major achievements, major problems and risks identified, and preliminary rectification feedback, which provides an unprecedented opportunity for quantitative case analysis on megaproject risks via auditing.

Due to numerous risk factors and conditions in megaproject auditing report, to ensure the rationality and accuracy of the csQCA analysis results, this research applied the Law of Common Auditing Qualitative Description and Applicable Regulation Guide---Fixed Assets Investment Auditing (Trail), which is a summary of the National Audit Office on the auditing discover problems and risks of government projects including megaprojects. Afterwards, by the China Auditing Common Qualitative Expressions and Applicable Regulations Guide - Fixed Assets Investment Audit [28], eight classification and forms of those discovery risks were determined, more importantly, each classification lists the specific manifestation and problem characteristics, to some extent, those eight classifications are systematic analysis, induction and classification, this is suitable as conditions for QCA analysis, so the eight categories would be selected as conditions for megaproject risks via auditing (Table 1), furthermore, considering csQCA provides a set of tools for analyzing the necessary and sufficient conditions explaining outcomes, mapping out similarities and differences between various configurations of conditions and cases [29], the outcome of the csQCA analysis would select the proportion of illegal expenditure, the higher the indicator, the lower the compliance of its expenditure, and the greater of megaproject risk [23]. Then collecting and sorting out 42 auditing reports from 2005 to 2017 on the National Audit Office website (<http://www.audit.gov.cn/>). Finally, a total of 22 cases were selected as research cases according to its integrity, those complete information including: megaproject name, value amount submitted for auditing, value amount of megaproject risk found, and the megaproject risks.

TABLE 1 csQCA conditions and outcome

Measure	Name	Abbreviation
Conditions	Violation construction procedures	Pro
	Violation of funds management and accounting regulations	Cap
	Violation of tendering and bidding & contract management regulations	Bid
	Violation of quality management regulations	Qua
	Violation of construction management regulations	Con

	Violation of investment management regulations	Inv
	Violation of land requisition and immigration regulations	Req
	Violation of environmental protection and historic preservation regulations	Env
Outcome	Proportion of illegal expenditure	Res

3.3. Megaproject types.

In recent years, there have been a number of state-led megaprojects with complex types, in order to better understand which types of megaproject are found to be more risky. According to 22 cases, the megaprojects are divided into five types (Table 2). Among them, traffic megaprojects include two subtypes of highway and railway projects.

TABLE 2 the distribution of risks of megaproject types involved

Types	Frequency	Percentage	Cumulative Percentage
Traffic megaprojects	9	40.91	40.91
Hydraulic megaprojects	5	22.73	63.64
Government-subsidized housing	4	18.18	81.82
Post-earthquake reconstruction	2	9.09	90.91
Airports and stadiums	2	9.09	100.00

It is seen that there are 9 traffic megaprojects among the 22 cases involving megaproject risks, which is over 40% of the whole cases. Hence, traffic megaprojects is a major disaster area for megaproject risks, followed by hydraulic megaprojects, which account for more than 22% of all.

For the other three types of megaprojects, post-earth reconstruction projects refer to the megaproject investment made by the central and local governments after the Wenchuan earthquake in 2008, its total investment exceeds 1.5 trillion Yuan, while government-subsidized housing projects, its massive construction began in 2011, would cost about 1.3 trillion Chinese Yuan (roughly \$200 billion) furthermore, airport and stadiums are not being built across the country like other megaproject due to their financial constraint on local governments. Subject to its development time or financial constraints, fewer cases are disclosed.

4. csQCA Empirical Analysis

This csQCA analysis includes three stages, which is calibrating dichotomized sets, constructing the truth table and resolve contradictions, and configuration explanations. The main task of calibrating dichotomized sets is to determine the attribution of each condition and outcome. The task in this research is the distribution between 0 and 1. The role of constructing the truth table and resolve contradictions is a given combinations of conditions associated with a given result according to consistency threshold and frequency threshold. The configuration explanations focus on simplifying selected conditional configuration by parsimonious solution and intermediate solution according to easy counterfactual and difficult counterfactual analysis. Then these three sections are carried out below.

4.1. Calibrating Dichotomized Sets. csQCA is based on the logic of Boolean algebra, which allow

the minimal formulas that are parsimonious and its combination of conditions and outcome have values of 0 or 1 with dichotomous variables, so as to construct complex data structures using logical and holistic approaches. Considering there are two types of research data, i.e., continuous sample data and discrete sample data, the binary threshold is determined by two methods. For the discrete sample data, which focus on eight conditional variables, the threshold of dichotomous threshold is divided by whether or not violate relevant provisions of the Law of Common Auditing Qualitative Description and Applicable Regulation Guide---Fixed Assets Investment Auditing (Trail), if violated, the value of the conditional variables is 1, and vice versa. While for continuous sample data, which focus on outcome, that is the proportion of illegal expenditure. It is seen that for the 22 cases, and the minimum amount of problems auditing funding is 240 million Yuan, and the maximum amount is 56.73 billion Yuan. Furthermore, the minimum of the proportion of illegal expenditure is 0.014, the maximum amount of illegal expenditure is 0.206, and the mean of proportion of illegal expenditure is 0.07, according to the Rihoux and Ragin [25], the mechanical cut-off point (mean value) would be selected for threshold. If the proportion of illegal expenditure is over than 0.07, the value of outcome is 1, and vice versa, the specific settings are shown in table 3.

TABLE 3 csQCA indicators and its dichotomized sets

Abbreviation	Determines	Percentage	Value
Pro	Violating construction procedures	31.82%	1
	Not occurred	68.18%	0
Cap	Violating funds management and accounting regulations	95.45%	1
	Not occurred	4.55%	0
Bid	Violating tendering and bidding & contract management regulations	72.72%	1
	Not occurred	27.28%	0
Qua	Violating quality management regulations	77.27%	1
	Not occurred	22.73%	0
Con	Violating construction management regulations	72.70%	1
	Not occurred	27.30%	0
Inv	Violating investment management regulations	63.63%	1
	Not occurred	36.37%	0
Req	Violating land requisition and immigration regulations	33.33%	1
	Not occurred	66.67%	0
Env	Violating environmental protection and historic preservation regulations	22.72%	1
	Not occurred	77.28%	0
Res	The value of proportion of illegal expenditure is over 0.07	54.55%	1
	The value of proportion of illegal expenditure is less than 0.07	45.45%	0

It is indicated that violating funds management and accounting regulations (Cap), violating quality management regulations (Qua), violating tendering and bidding & contract management regulations (Bid) and violating construction management regulations (Con) are the four important sectors of megaproject risks via auditing, over 70% of cases violated those regulations, especially for violating funds management and accounting regulations (Cap), almost all the cases (except one) violated funds management and accounting regulations.

4.2. *Constructing the Truth Table and Resolve Contradictions.* In order to use Boolean algebra as a technique of qualitative comparison, it is necessary to reconstruct a raw data matrix as a truth table [27]. The truth table includes a binary configuration combination of all the conditions influencing the results, which could reconstruct data as a list of configurations, and each configuration might correspond to a few observed cases [30], so the different combinations of input condition values and their associated outcome values are summarized in a truth table, and the number of the truth table of this 8 conditions is 256 ($2^8 = 256$). However, 256 configuration is ideal, in the actual analysis, due to the limitation of case scenario and conditional variables, there may be exhibiting contradictory configurations. then following the truth table, the key operation is the Boolean minimization, which is used to minimize the configurations and non-observed cases, coverage and consistency are respectively used to determine whether the configuration is the necessary and sufficient condition for the outcome [31]. Coverage measures how much of the outcome is explained by each solution term and by the solution as a whole, consistency measures the degree to which solution terms and the solution as a whole are subsets of the outcome, and their threshold is 0.8, if these values reach 0.8 or above, indicating that these 8 conditions have an important effect on the outcome. There are three types of solutions: complex, intermediate and parsimonious solution, and each solution is based on a different treatment of the remainder combination, considering numerous studies applying intermediate solution for conditional configuration analysis [32], so this research would select intermediate solution, and Table 4 shows the values of coverage and consistency.

TABLE 4 Values of coverage and consistency

Solutions	Raw coverage	Unique coverage	Consistency
$\sim\text{Pro}*\text{Cap}*\text{Bid}*\text{Qua}*\text{Con}*\text{Inv}*\sim\text{Env}$	0.417	0.333	1.000
$\text{Pro}*\text{Cap}*\sim\text{Bid}*\text{Qua}*\text{Con}*\text{Req}*\sim\text{Env}$	0.167	0.167	1.000
$\sim\text{Pro}*\text{Bid}*\text{Qua}*\text{Con}*\text{Inv}*\text{Req}*\sim\text{Env}$	0.167	0.083	1.000
$\sim\text{Pro}*\text{Cap}*\text{Bid}*\sim\text{Qua}*\sim\text{Con}*\text{Inv}*\sim\text{Req}*\text{Env}$	0.083	0.083	1.000
$\text{Pro}*\text{Cap}*\text{Bid}*\text{Qua}*\text{Con}*\sim\text{Inv}*\sim\text{Req}*\sim\text{Env}$	0.083	0.083	1.000
$\text{Pro}*\text{Cap}*\text{Bid}*\text{Qua}*\text{Con}*\text{Inv}*\sim\text{Req}*\text{Env}$	0.083	0.083	1.000
Solution Coverage	0.917		
Solution Consistency	1.000		

In Table 4, solution coverage measures the proportion of memberships in the outcome that is explained by the complete solution, solution consistency measures the degree to which membership in the solution is a subset of membership in the outcome, raw coverage measures the proportion of memberships in the outcome explained by each term of the solution, and unique coverage measures the proportion of membership in the outcome explained by each individual solution term. While “*” means the preceding and the following term are multiplied, and “~” means logical not, that is true if the following term is false. The results of Table 4 shows the value of solution coverage and solution consistency is over 0.8, which meets the configuration requirements of coverage and consistency, indicating that the analysis results have strong explanatory strengths of the csQCA. There are 6 groups of configuration which is linked together by “*”, which forms configurations for megaproject risks via auditing.

4.3. *Configuration Explanations.* For the parsimonious and intermediate solutions, which come from the results of easy counterfactual and difficult counterfactual analysis. To deal with the problem of limited diversity, this step would logically reduce the truth table rows to simplified combinations using parsimonious and intermediate solutions, and there are two causal conditions in configurations, that are core conditions and peripheral conditions, core conditions are those that part of both parsimonious and intermediate solutions, while peripheral conditions are those that only appear in the intermediate solution [33], and using full circles indicate the presence of a condition, while cross-out circles indicate the absence of a condition, additionally, large circles means core conditions, while small one refers to peripheral conditions, and blank spaces indicate a “don’t care” situation in which the causal condition may be either present or absent [34]. Table 5 indicates the configurations for megaproject risks via auditing.

TABLE 5 Configurations for megaproject risks via auditing

Condition	Solution					
	M1	M2	M3	M4	M5	M6
Pro	⊗	●	⊗	⊗		
Cap	●	•		•	•	•
Bid	●		●	•	•	•
Qua	●	●	●	⊗		
Con	●	●	●	⊗		
Inv	●		●	●		●
Req		●	•	⊗	⊗	⊗
Env	⊗			●		●
Consistency	1.000	1.000	1.000	1.000	1.000	1.000
Raw coverage	0.417	0.167	0.167	0.083	0.083	0.083
Unique coverage	0.333	0.167	0.083	0.083	0.083	0.083
Overall solution consistency	1.000					
Overall solution coverage	0.917					

The solution table shows that the crisp-set analysis results in 6 solutions exhibiting acceptable consistency and coverage, and those 6 solutions are named M1,M2,..., to M6, considering the overall raw coverage of M1, M2 and M3 is almost 80%, which means those three solutions are the main configurations of megaproject risks via auditing, thus this research would focus on the three most common megaproject risk configurations, i.e., project management risk, preliminary and construction risk, and tendering and contract management related risk. All the three configurations involves Qua and Con, showing these two conditions are universal among megaproject risks.

4.3.1. *Project Management Risk Configuration.* The raw coverage of this configuration is 0.417 and contains 7 conditions, and those are all core conditions, among which five of them are the presence of conditions, including Cap, Bid, Qua, Con and Inv, while two of them are absence of conditions, that is Pro and Env. It could be seen that over 40% of 22 cases are involved this configuration. This megaproject risk configuration involves all the usual construction project management issue except schedule, because in China, megaproject schedule delay is almost

unacceptable and would induce political risk even political disaster for project managers [35]. The megaproject risks caused by this configuration is common and has great influence, there are three main reasons for this configuration. First of all, the investment amount of megaproject projects is often very large, and these megaprojects are often government-led, control over the whole megaproject and the mobilization of large amounts of project funds are often in the hands of a small number of leaders, which provides fertile for megaproject risk on backroom trading. After all, because the whole construction period of megaproject is long, and there are numerous procedures and stakeholders involved, which hinders the supervision work, causing the megaproject construction to have many risks.

This megaproject risk configuration often starts from the megaproject beginning of tendering and bidding to project completion and payments of funds, i.e. the qualifications of the winning construction enterprises could not meet the requirement of project grad, some megaprojects even failed to carry out tendering and bidding activities in accordance with the requirements of laws. The project quality is below the design standard, transferring, occupying, misappropriating even defraud project funds. The whole construction process is chaotic and lacking in management, a large number of institutions are virtually non-existent. Serious project funds management problems are often associated, for example, for the megaproject of Chongqing to Changsha expressway, there were 78.217 million fake invoices as financial vouchers, the main contractor subcontracted the project in violation of regulations without the permission of the owner, and the draft final accounts for the completion of the project exceeded the estimated amount of 1.139 billion yuan.

4.3.2. Preliminary and Construction Risk Configuration. The raw coverage of this configuration is 0.167 and contains 5 conditions, and among those conditions, the conditions of Pro, Qua, Con and Req are the core conditions, while the condition of Cap is peripheral condition, additionally, those conditions are all the presence of conditions. Compared with the configuration of M1 (project management risk configuration), this configuration includes the conditions of Pro and Req, which mainly expressed in the form of not going through the formalities according to the regulations, approval of unauthorized, starting megaproject construction without approval and other forms. Because of the risk of those megaproject procedures, it has a certain impact on project demolition and construction, for demolition, there are some risks of compensation for land expropriation, such as expropriation and detention.

While for construction, there are defects and risks in the preliminary, these risks would inevitably be reflected in the process of megaproject construction, the most intuitive manifestation is the construction quality risks, especially these megaprojects often have strictly deadline requirements and there is a certain deadline behavior, inducing in the construction period, the basic construction procedures have not been strictly implemented, such as there is failure to follow the drawings for construction, the relevant supervisors and others don't strictly follow the rules because of deadline behavior for construction. And these risks caused construction quality problems due to violations and deadline behavior, which makes this configuration more likely to lead to financial problems, especially over expenditure and project management risks. For example, in guaranteeing housing projects, a total of 45 projects across the country have not been approved for land use planning, involving 1433 mu of land, and there are 5.8 billion yuan funds for 360 projects have problems.

4.3.3. Tendering and contract management related risk configuration. The raw coverage of this configuration is 0.167 and contains 6 conditions, and there are five core conditions except Req, and except Pro, the other five conditions of Bid, Qua, Con, Inv and Req are all the presence of conditions. This configuration of megaproject risks via auditing is mainly caused by the uncontrollable of tendering and contract management, the process of tendering of megaprojects is in chaos, and even the tendering system is virtually non-existing, i.e., set unseasonal terms in the bidding documents to exclude potential bidders, and turn the whole projects into several parts to avoid tendering, furthermore, there is illegal subcontracting, as a result, it is difficult to select qualified megaproject contracts, and it is inevitable that the megaproject quality cannot meet the requirements, the investment is out of control and the other construction management problems emerge endlessly. For example, the megaproject of expressway of Changchun to Hunchun, there are 166 subprojects of construction, design, supervision and other procurement have not been tendering for public bidding as required, which involved 2.051 billion yuan, then there were random design changes for Unqualified acceptance of project quality and more 57.523 million yuan were paid to 34 contractors without voucher.

5. Conclusions

With the increasing complexity of megaproject, project risks are also increasing. A large number of researchers and government have realized that the traditional research methods on discovering megaproject risks have been difficult to reflect the large amount of problems, especially the traditional auditing on a certain risks. As a result, the corresponding suggestions proposed would have little effects on solving the mitigating megaproject risks.

Configuration analysis is a new type of analysis tool exploring internal operation essence of megaproject risks and grasp their micro-operation process, thus this research would analyze the megaproject risks through by auditing and sorting out 8 conditions combined with the relevant specification. Afterwards, six configurations were summarized by csQCA. The results indicated that the megaproject risks in China was not caused by a single factor, but by complicated and changeable combination conditions, which would provide a new breakthrough for seeking analyzing megaproject risks through this quantitative analysis method and systematic thinking for the industry to improve the megaproject risk controlling level.

It was also inferred that adopting the result-driven conditions factors to explore the configuration of megaproject risks via auditing would set up the relationship between complex megaproject risks and the limited paths of these problems, and revealing their intuitive connections with each other. Six configuration path analyses would bring about a turning point to solve the present situation of serious risk problems in megaprojects, which would grasp the main problem path operation mode of megaproject risks, and then formulate the relevant regulations to improve the megaproject risk management. This research further identified that there were three configurations with the highest distribution among the six configurations analyzed. And the conditions of Qua and Con are the widespread risk point. The practitioners and researchers in the future may pay more attention on the above factors and points to largely enhance the megaproject management performance. However, although the cases in this research are all from the key auditing cases published by the National Audit Office of China, which are representative to a

certain extent, there is limitation in case number, more cases are needed to further verify the scientific nature of the results.

Conflict of Interests

The authors declare that there is no conflict of interests regarding the publication of this paper.

Acknowledgments

The authors are indebted to editors and the anonymous reviewers for their insightful comments and beneficial suggestions, which help ameliorate the quality of this paper. This research was supported by the National Science Foundation of China (Grant No. 71701179), the Humanities and Social Sciences Foundation of the Ministry of Education (Grant No. 17YJC630206), and Shanghai Pujiang Program (Grant No. 16PJ1432400).

Reference

- [1] R. Date, "Supplemental guidance: the role of auditing in supplemental guidance :the role of auditing in public sector governance table of contents," *The Institute of Internal Auditors*, pp. 26, 2012.
- [2] S. Xian and H. Wei, "Research on the Impact of the "Belt and Road" Strategy on China's Public Engineering Auditing Model," *Friends of Accounting*, Vol.3, pp.108-112, 2017.
- [3] Z. Lijia, "Repositioning of audit function will curb high official corruption," *Shanghai Auditing*, <http://sjj.sh.gov.cn/sj2014/zwgk/dtyw/n388/ula2066.html>, 2004-03-25.
- [4] Z. Xiaosong, "Audit announcement warns of serious management for Megaprojects," *Chinadaily*, http://www.chinadaily.com.cn/hqpl/zggc/2012-03-20/content_5471132.html, 2012-03-20.
- [5] B. Flyvbjerg, "What you should know about megaprojects and why: an overview," *Project Management Journal*, Vol. 45, no.2, pp.6-19, 2014.
- [6] J. Lehtinen, A. Peltokorpi and K. Arto, "Megaprojects as organizational platforms and technology platforms for value creation," *International Journal of Project Management*, Vol.37, no. 1, pp. 43-58, 2019
- [7] S. Floricel and R. Miller, "Strategizing for anticipated risks and turbulence in large-scale engineering projects," *International Journal of Project Management*, Vol.19, no. 8, pp. 445-455, 2001.
- [8] A. Sanchez-Cazorla, Alfalla-Luque, and Irimia-Diéguez, "Risk identification in megaprojects as a crucial phase of risk management: a literature review," *Project Management Journal*, Vol.47, no. 6, pp.75, 2017.
- [9] J. T. Zidane, A. Johansen, and A. Ekambaram, "Megaprojects-challenges and lessons learned," *Procedia - Social and Behavioral Sciences*, Vol.74, no.1, pp.349-357, 2013.
- [10] M. Huemann and F. Anbari, "Project auditing: a tool for compliance, governance, empowerment, and improvement," *Journal of Academy of Business and Economics*, Vol.7, no.2, pp.1-9, 2007.
- [11] P. Boateng, Z. Chen, and S. O. Ogunlana, *Megaproject Risk Analysis and Simulation: A Dynamic Systems Approach*, Emerald Publishing Limited, 2017.
- [12] Y. H. Kwak, "Perceptions and Practices of Project Risk Management: Aggregating 300 Project Manager Years," *Proceedings of 2003 PMI © Global Congress - North America* [online and CD], 2003.

- [13] N. Bruzelius and W. Rothengatter, "Big decisions, big risks. Improving accountability in mega projects, " *Transport Policy*, Vol.9, no.2, pp.143-154, 1998.[14] L. Bing, A. Akintoye, P. J. Edwards, and C. Hardcastle, "The allocation of risk in PPP/PFI construction projects in the UK, " *International Journal of Project Management*, Vol.23, no.1, pp.25-35, 2005.
- [15] R. G. Little, "The emerging role of public private partnerships in mega-project delivery, " *Social Science Electronic Publishing*, Vol.16, no.3, pp.240-249, 2011.
- [16] S. Jianguo, Q. Wang, and Shi. Changzheng, "Analysis about the prevention of professional crimes and relative policy to it, " *Law Science Magazine*. Vol.8, pp.110, 2009.
- [17] L. Guiwen and L. Qiang, "Innovation of public engineering auditing model based on value management, " *Science and Technology Management Research*, Vol.27, no.7, pp.235-237, 2007.
- [18] Y. Yining and Z. Zhaohua, "Construction and exploration of synchronous prevention and standardization of integrity risk in megaprojects in foshan city, " *China Standardization*, Vol.24, pp.234-235, 2017.[19] Wuhan Special Office of China Audit Commission, "Combination of government audit, internal audit and social audit - exploring new audit roads for national mega construction projects, " *China Auditing*, Vol.14, pp.17-18, 2004.
- [20] B. Flyvbjerg, N. Bruzelius and W. Rothengatter, *Megaprojects and risk: An anatomy of ambition*, Cambridge University Press, 2003.
- [21] A. I. Irimia-Diéguez, A. Sanchez-Cazorla, and R. Alfalla-Luque, "Risk management in megaprojects," *Procedia-Social and Behavioral Sciences*, Vol.119, pp.407-416, 2014.
- [22] A.K.S. Kan, E. Adegbite, S.E. Omari, M. Abdellatif, "On the use of qualitative comparative analysis in management, " *Journal of Business Research*, Vol.69, no. 4, pp. 1458-1463, 2016.
- [23] W. Shicheng and W.guo, "Research on evaluation index system of large-scale investment performance audit, " *Audit Research*, Vol.5, pp.42-47, 2010.
- [24] C.C. Ragin, *Redesigning social inquiry : fuzzy sets and beyond*, University of Chicago Press,2008.
- [25] S. E. Skaaning, "Assessing the robustness of crisp-set and fuzzy-set qca results, " *Sociological Methods & Research*, Vol.40, no.2, pp.391-408, 2011.
- [26] B. Rihoux and C.C. Ragin, *Configurational Comparative Methods: Qualitative Comparative Analysis (QCA) and Related Techniques*, Sage. 2009.
- [27] C.C. Ragin, *User's Guide to Fuzzy-Set/Qualitative Comparative Analysis 2.0*, <http://www.u.arizona.edu/~cragin/fsQCA/download/fsQCAManual.pdf>, 2008.
- [28] China Audit Commission Fixed Assets Investment Audit Division, *China Auditing Common Qualitative Expressions and Applicable Regulations Guide - Fixed Assets Investment Audit*, 2014.
- [29] A. Marx and A. Dusa, "Crisp-set qualitative comparative analysis (csqca), contradictions and consistency benchmarks for model specification, " *Methodological Innovations Online*, Vol.6, no.2, pp. 97-142, 2011.
- [30] B. Rihoux, P. Álamos-Concha, D. Bol, A. Marx, and I. Rezsöhazy, "From niche to mainstream method? a comprehensive mapping of qca applications in journal articles from 1984 to 2011, " *Political Research Quarterly*, Vol.66, no.1, pp.175-184, 2013.
- [31] J. Bieliauskaite, "The causes of external recognition: a crisp set analysis, " Master Thesis, Leiden University,2014.
- [32] M. Zhanwen, "Qualitative comparative analysis (QCA) and news communication studies, " *International press*, Vol.38, no.4, pp.6-25, 2016.
- [33] P. C. Fiss, "Building better causal theories: a fuzzy set approach to typologies in organization research, " *Academy of Management Journal*, Vol.54, no.54, pp. 393-420, 2011.

- [34] C. C. Ragin and P. C. Fiss, "Net effects analysis versus configurational analysis: an empirical demonstration," *Redesigning Social Inquiry: Fuzzy Sets and beyond*, pp.190-212, 2008.
- [35] B. Ju, L. Yongkui, L. Yujie, and Yun Le, "An approach to forming top management team of mega infrastructure projects based on improved case-based reasoning," *Journal of Systems & Management*, Vol.25, no.2, pp.272-281, 2016.